

e-Court Meeting Minutes

(Domain & Vendor Team)

Date- 18/11/2024

e-Court Meeting Minutes

SL	Discussion Points	Decision	Dependency	Status/ Deadline	Assigned To
1	EMC, GCC & Mobile Court Training & Live Server	EMC, GCC & Mobile Court Training & Live Server Handover To Domain team, a2i	Vendor Team	30/11/2024	MysoftHeaven
2	SQTC	<ul style="list-style-type: none">PD Sir ConcernNothi / Letter IssueStart Administrative Process for certification from SQTC	eCourt Domain Team	25/11/2024	SQTC & A2i Domain Team (Saifullah)
3	EkPay / Payment Getway	<ul style="list-style-type: none">PD Sir ConcernTeam Meeting with EkPayStart work of Payment Getway	EkPay is Closed till now	25/11/2024	A2i Domain Team (Amit Roy)
4	ADM Court	<ul style="list-style-type: none">Domain knowledgeSteps TakenOrder	Domain Team	05/12/2024	A2i Domain Team (Amit Roy)
5	GCC Appeal	<ul style="list-style-type: none">Domain knowledgeSteps TakenOrder	Domain Team	05/12/2024	A2i Domain Team (Saifullah)
6	Mobile Court	<ul style="list-style-type: none">Payment Receipt	Getway Is Pending Decision by the Domain Team	Done but need integration with the payment getway 25/11/2024	MysoftHeaven & Domain Team (Jafrin Apa & Amit Roy)
7	গোপনীয়তার নিতিমালা	<ul style="list-style-type: none">GCC+EMC+MC সমন্বিত গোপনীয়তার নিতিমালা আপডেট করতে হবে।		21/11/2024	A2i Domain Team (Jafrin Apa & Adnan)